
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:38 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud

Diary #: 078 Date: 01-Jun-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 PM Break: Over Time: 02:00

Const Calendar Day: 266

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 8.00 4.00 0.00 12.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 8.00 4.00 0.00 12.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM JAMES BENNINGHOVIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP JOHN CALZASCIAIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

1 - Erection of scaffolding and platform on W2 deck soffit for post tensioning tendons of closure pour.
2 - Preparation for tonight's closure pour.
3 - Pulling OBG 5W to its final position using tie rods and a pair of 100 tons jack set on OBG 4W stiffener
lates.
4 - Jacking OBG 5W for alignment and installation of upper deck's backing bar.
5- Installing lower seismic stop brackets, bolting the brackets, snug tightening and pre-tensioning of bolts.
Two copy of Erection daily inspection tracking log was filled and signed by ABF field engineer, John
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Job Name: 04-0120F4 Inspector Name Modanlou, Masoud Diary #: 078 Date: 01-Jun-2010 Tuesday

Callaghan and CT inspetor, Philip He.
6 - Jacking OBG 5W for final alignment, the initial jacking pressures were; NW 2900 psi, NE 4000 psi, SW
3650 psi, and SE 1700 psi,

7- First lift of Concrete pour for closure pour between W2 cap beam and E- line OBG started at 8.30 pm
and finished at about 11.30 pm, compression test samples were taken by Ken Beedy for 12 and 18 hours
and 1, 3 , 7, 28 and 56 days strength.

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JOHN CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00
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